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Weather Conditions  

Conditions:  Daylight hours: Cloudy.  Wind variable 0‐4 mph.   

Temperature (°F):  High  63°F  Low  48°F   
 

Contractors & Subcontractors Workforce    Equipment in Use 

Trade  #  x  hrs    Trade  #  X  hrs    Type  #  x  hrs 

USACE        Ludlow Construction        Concrete/Asphalt Road Saw  0  x  8 

Field Engineer  1  x  8  Superintendent  0    X  8  Dump truck  1  x  8 
      Safety Officer  0  X  8  Excavator – Large  0  x  8 

CT Traffic Control  2  X  8  Foreman  1  X  8  Excavator ‐ Mid‐Size  0  x  8 
0  X  8  Dump truck Operator  1  X  8  Excavator ‐ Rubber Wheeled  1  x  8 

John Turner Testing  1  X    8  Excavator Operator  1  X  8  Skid Steer / Bucket Loader  1  x  8 
0  X  8  Skid Steer/Bucket Loader  1  X  8  Rolling Compactor  1  x  8 

Fazzino Plumbing  0  X  8  Laborers  2  X  8  Plate Compactor  1  x  8 
0  X  8  Note that some persons operate      Jumping Jack Compactor  1  x  8 
0  x  8  Multiple pieces equipment.        Street Sweeper (Broce Broom)  0  x  8 
0  x  8        Dozer  0  x  8 
0  x  8  Sub‐contractor    X    Cutoff saw  1  x  8 
0  x  8  Municipal Police Detail      X     Light Tower  0  x  8   
      State Police Detail    X           

Visitors:  None.  
     
 
Pipe Connections, Installations, and Other Work 
 
Ludlow completes the service connection work for 55 Main Street.  
 

Daily Activities – Service Installation at 55 Main Street, Durham   

0700: Ludlow mobilizes to the 55 Main Street location and begins the permanent paving for the trench of the service 
connection.  

0715: Ludlow removes the 4” temporary trench pavement which was placed on Friday. 

0720: The asphalt has been removed from the trench and Ludlow begins to excavate the material from the trench 
down 14” from grade to match the current depth of asphalt in this road. 

0755: Ludlow has excavated down to a depth of 14”. 

0800: While waiting for asphalt to arrive onsite, Ludlow excavates the trench from the eastern side of Main Street 
where they left off yesterday, to the foundation of residence #55 Main Street.  
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0810: Ludlow temporarily relocates a large plant which was in the way of the trench for the service connection. 

0850: The trench has been fully excavated except for below the sidewalk in front of the residence. A mole is used to 
penetrate a small channel beneath the sidewalk which the 1” copper tubing can run through towards the house for the 
water service connection.  

0935: The 1” copper water service tubing has been rolled out to the entry point of the residence 55 Main Street. 

0945: The 1” copper cubing has been inserted through the foundation for 55 Main Street and the curb box has been 
installed. 

1005: The union has been installed. 

1010: John Turner Testing representative onsite. 

1020: Asphalt onsite  

1100: Ludlow begins to place asphalt on the western side of the street and compact in 3” lifts. Asphalt is compaction 
tested after each lift by John Turner Testing. All results are between 95‐98%.  Traffic is directed over the plates through 
the eastern side of the street. 

1400: Ludlow begins to place asphalt on the eastern side of the street and compact in 3” lifts. Asphalt is compaction 
tested after each lift by John Turner Testing. All results are between 95‐98%. Traffic is directed over the plates through 
the western side of the street. 

1455: Asphalt over the trench has been set for 55 Main Street. 

1500: Ludlow begins to backfill the trench on the customer side for residence #55 Main Street. 

1530: The partially open trench in the front yard of 55 Main Street is surrounded by safety cones and caution tape and 
left overnight. The backfill will be completed tomorrow morning. 

1550: Ludlow offsite 
 
   



AECOM     
  Daily Report   
Project:  Durham Meadows Pipeline Installation  Date:  April 24, 2023 

Location:  Main Street, Durham  Day of Week:  Monday 

Project #:  AECOM: 6061487  Report No:      556 

Contractor:  Ludlow Construction 
Page:    3 of 10 

 

Res. Representative:    K. Bennett    Date:    04/24/2023   
 

 

 
 

Picture 1:  Ludlow removes the 4” temporary trench pavement which was placed Friday and 
excavates down to a depth of 14”.  View to the west. 
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Picture 2: Ludlow excavates the trench from the eastern side of Main Street where they left off on 
Friday, to the foundation of the residence at #55 Main Street.  View to the east. 
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Picture 3: A mole is used to penetrate a small channel beneath the sidewalk which the 1” copper tubing can 
run through towards the house for the water service connection.  View to the east. 
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Picture 4: The 1” copper cubing has been inserted through the stone foundation for 55 Main Street. 
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Picture 5: Ludlow has connected the water service from 55 Main Street to the new curb stop.  View to the 
east. 
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Picture 6: Ludlow places asphalt over the trench of the service to 55 Main Street. Compacted in 3” lifts. 
Asphalt is compaction tested after each lift by John Turner Testing. 
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Picture 7: Ludlow completes paving on Main Street over the trench for the water service to 55 Main Street.  
View to the west. 
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Picture 8: The partially open trench in the front yard of 55 Main Street is surrounded by safety cones and 
caution tape and left overnight. The backfill will be completed tomorrow morning.  View to the north. 

 
 
 


