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Weather Conditions  

Conditions:  Daylight hours: Partly Cloudy.  Wind variable 0‐5 mph.   

Temperature (°F):  High  58°F  Low  37°F   
 

Contractors & Subcontractors Workforce    Equipment in Use 

Trade  #  x  hrs    Trade  #  X  hrs    Type  #  x  hrs 

USACE        Ludlow Construction        Concrete/Asphalt Road Saw  0  x  8 

Field Engineer  1  x  8  Superintendent  1    X  8  Dump truck  1  x  8 
      Safety Officer  0  X  8  Excavator – Large  0  x  8 

CT Traffic Control  0  X  8  Foreman  1  X  8  Excavator ‐ Mid‐Size  0  x  8 
0  X  8  Dump truck Operator  1  X  8  Excavator ‐ Rubber Wheeled  1  x  8 

John Turner Testing  0  X    8  Excavator Operator  1  X  8  Skid Steer / Bucket Loader  0  x  8 
0  X  8  Skid Steer/Bucket Loader  1  X  8  Rolling Compactor  1  x  8 

Fazzino Plumbing  0  X  8  Laborers  2  X  8  Plate Compactor  0  x  8 
0  X  8  Note that some persons operate      Jumping Jack Compactor  1  x  8 
0  x  8  Multiple pieces equipment.        Street Sweeper (Broce Broom)  0  x  8 
0  x  8        Dozer  0  x  8 
0  x  8  Sub‐contractor    X    Cutoff saw  0  x  8 
0  x  8  Municipal Police Detail      X     Light Tower  0  x  8   
      State Police Detail    X           

Visitors:  None.  
     
 
Pipe Connections, Installations, and Other Work 
 
Ludlow restored the lawn from the service connection work at 55 Main Street.  
 

Daily Activities – Service Installation at 55 Main Street, Durham and water meter removal at the Durham booster station  

0700: Ludlow has mobilized to the 55 Main Street location to complete backfilling the trench from the service 
connection to the 55 Main Street residence as well as lawn restoration.  

0705: Ludlow begins to backfill and compact the trench in lifts. 

0800: Ludlow replants the plant in front of the house which was removed during the installation of the service line. The 
tree is planted 3 ft from the house’s foundation per request of the homeowner.  

0930: The trench has been backfilled, compacted, and grass seed was spread over the trench for the service connection 
to 55 Main Street. 

1200: Ludlow mobilizes to the Durham fair grounds booster station.  
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1220: Ludlow connects to the 3 tanks in the booster station using a 1”, 2” and 3” hose to empty the tanks of water out 
the pump station and down the hill. 

1320: Ludlow removes the 3” well water meter and caps both sides. 

1445: The tank with the 3” hose will continue to be emptied tomorrow morning. Both other tanks have been emptied. 

1330: Ludlow offsite 
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Picture 1:  The water service trench has been backfilled, compacted, and grass seed was spread 
over the trench for the service connection to 55 Main Street.  View to the east. 



AECOM     
  Daily Report   
Project:  Durham Meadows Pipeline Installation  Date:  April 25, 2023 

Location:  Main Street, Durham  Day of Week:  Tuesday 

Project #:  AECOM: 6061487  Report No:      557 

Contractor:  Ludlow Construction 
Page:    4 of 6 

 

Res. Representative:    K. Bennett    Date:    04/25/2023   
 

 

 
 

Picture 2: Ludlow connects to the 3 tanks in the booster station using a 1”, 2” and 3” hose to empty the 
tanks of water out the pump station and down the hill.  View to the west. 
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Picture 3: Ludlow removes the 3” well meter 
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Picture 4: Ludlow removes the 3” well meter and caps both sides.  View to the east. 
 


