



DEPARTMENT OF THE ARMY
US ARMY CORPS OF ENGINEERS
NEW ENGLAND DISTRICT
696 VIRGINIA ROAD
CONCORD MA 01742-2751

CERTIFIED MAIL RETURN RECEIPT REQUESTED

May 25, 2016

Programs and Project Management Division
Programs Management Branch

Mr. Grover Fugate, Executive Director
Rhode Island Coastal Resource Management Council
4808 Tower Hill Road
Wakefield, Rhode Island 02879

Dear Mr. Fugate:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA Section 1002 requires the U.S. Army Corps of Engineers District Engineer to provide non-Federal interests a notification of feasibility study milestone schedules for all active studies that received Investigation appropriations since October 1, 2009 until June 10, 2014. Studies initiated after June 10, 2014 also require notification of five key milestones within 90 days of signing the Feasibility Cost Sharing Agreement. Section 1002 further requires notification if milestone dates are not met.

On September 11, 2015, we provided the following study schedule for the Pawcatuck River & Rhode Island Coastal Investigation Feasibility Study:

Release of the Draft Feasibility Report	April 19, 2016
District Submittal of the Final Feasibility Report	January 18, 2017
MSC Transmittal of the Final Feasibility Report	February 17, 2017
Civil Works Review Board	April 21, 2017
Signed Chief's Report	July 24, 2017

However, due to delays in completing the hydrologic modeling as well as an increase in the scope of the non-structural analysis, the Release of the Draft Feasibility Report milestone originally scheduled for April 19 has not been met. This letter provides formal notification of the change in schedule. The new schedule is now as follows:

Release of the Draft Feasibility Report	October 14, 2016
District Submittal of the Final Feasibility Report	March 31, 2017
MSC Transmittal of the Final Feasibility Report	May 2, 2017
Civil Works Review Board	June 29, 2017
Signed Chief's Report	October 12, 2017

If you have any questions, please contact Mr. Christopher Hatfield, Study Manager, who may be reached at (978) 318-8520.

Sincerely,

A handwritten signature in black ink, appearing to be 'CB', with a horizontal line extending to the right from the end of the signature.

Christopher J. Barron
Colonel, Corps of Engineers
Division Engineer