

**Table 7-3: Protected Avian Species No Work Windows**

PROTECTED AVIAN SPECIES NO WORK WINDOWS					
MRS Sites	Land Categories/Habitats	Field Work Schedule (Start/End) Phase 1	Anomaly Dig Schedule (Start/End) Phase 2	Shorebirds April 1- August 31	Northern Harrier March 1-August 31
<b>FMTMGR at South Beach MRS</b>	<b>Beach</b>				
	South Beach & Dune	3/4/11-3/22/11	3/4/11-3/22/11	<b>Apr 1-Aug 31</b>	None
	Norton Point Beach & Dune	3/1/11-3/16/11	3/1/11-3/16/11	<b>Apr 1-Aug 31</b>	None
	Wasque Point Beach & Dune	3/4/11-3/22/11	3/4/11-3/22/11	<b>Apr 1-Aug 31</b>	None
	<b>Inland Water</b>				
	Katama Bay	3/8/11-3/16/11	5/11/11-5/27/11	<b>Potential Apr 1-Aug 31</b>	None
	<b>Land</b>				
	Wasque Pt. Upland	3/23/11-4/7/11	3/25/11-4/11/11	None	None
	<b>Ocean</b>				
	Adjacent to South Beach	2/24/11-3/15/11	6/7/11-6/24/11	<b>Apr 1-Aug 31</b>	None
Adjacent to Norton Point Beach & Dune	2/7/11-2/23/11	4/18/11-6/6/11	<b>Apr 1-Aug 31</b>	None	
Adjacent to Wasque Point Beach	2/24/11-3/15/11	6/7/11-6/24/11	<b>Apr 1-Aug 31</b>	None	
<b>Cape Poge/Little Neck MRS</b>	<b>Beach</b>				
	North-East to Simon Point	3/21/11-4/5/11	3/23/11-4/7/11	<b>Apr 1-Aug 31</b>	None
	<b>Inland Water</b>				
	Cape Poge Bay/Shear Pen Pond Inland Water Beaches	1/14/11-4/15/11	4/15/11-5/13/11	None*	None None
	<b>Land</b>				
	Cape Poge Lighthouse/Upland Little Neck/Upland & Salt Marsh	2/15/11-2/25/11 3/10/11-3/30/11	2/22/11-2/28/11 3/10/11-4/1/11	None None*	<b>Mar 1-Aug 31</b> None
<b>Ocean</b>					
North-East to Simon Point	3/16/11-3/31/11	6/27/11-7/22/11	<b>Apr 1-Aug 31</b>	None	
<b>Tisbury Great Pond MRS</b>	<b>Beach</b>				
	Barrier Beach & Dunes	2/24/11-3/11/11	2/24/11-3/11/11	<b>Apr 1-Aug 31</b>	None
	<b>Inland Water</b>				
	Tisbury Great Pond (Near Shore)	1/20/11-2/22/11	3/31/11-4/15/11	<b>Potential Apr 1-Aug 31**</b>	None
	All Other Inland Water/Wetlands	2/23/11-3/7/11	4/6/11-4/21/11	None	None
	<b>Land</b>				
	Western Uplands Eastern Uplands	2/17/11-2/28/11 3/4/11-3/25/11	2/23/11-2/28/11 3/4/11-3/25/11	None None	<b>Mar 1-Aug 31</b> None
	<b>Ocean</b>				
Adjacent to Barrier Beach/Dunes	1/14/11-2/4/11	1/18/11-4/15/11	<b>Apr 1-Aug 31</b>	None	

**Footnotes (Updated 4-10-11):**

For the Remedial Investigation fieldwork in the "Ocean" areas, Phase 1 & 2 will be conducted concurrently as the analog transects and/or grids will be surveyed using mag/dig techniques as all anomalies will be investigated immediately due to the dynamic nature of the environment in these areas.

\* - None anticipated based on 2010 reported shorebird occurrences and historical data; however, shorebird nesting locations can vary year to year. In accordance with the Environmental Protection Plan, UXB will contact the TTOR Shorebird Technicians daily during the nesting season (April 1 - August 31) for any reported occurrences for properties that they manage or the USFWS and/or MANHESP for the private properties.

\*\* - Potential no work window if the Inland Water near shore field activities adjacent to northern side of the barrier beach/dunes will disturb the nesting shorebirds.

- A qualified monitor must survey the area daily prior to any activities to locate plovers or terns that may be establishing territories and report the locations to the work unit should Phase 2 of the RI require additional work between April 1 and April 15 in piping plover or roseate tern habitat.
- Activities occurring within symbolically fenced areas (breeding habitat that has been fenced with stakes and twine) should be coordinated with a qualified piping plover/tern monitor in order to avoid disturbing birds. The monitor should accompany the work unit if it is determined that munitions and explosives of concern are located within the symbolic fencing (following standard safety protocols) and document piping plover and/or tern locations and behavior. Activities may need to be scheduled when birds are feeding (not present within the area).
- No work may occur after April 15 without additional consultation with the USFWS and MANHSEP.