
AMENDMENT TO ABBREVIATED WORK PLAN, REVISION 2

September 2010

1 Introduction

This amendment addresses on-call rapid response to the discovery of possible UXO discovered by TToR or others. UXB and their subcontractor VRHabilis will maintain a stand-by presence on the island and/or have an EOD trained personnel available to respond to a call within 4 hours and be on island to investigate possible UXO within 24 hours. The site locations and contract information is included in Chapter 1 of the approved Abbreviated Work Plan, Revision 2.

2 Technical Management Plan

This amendment covers the additional task as described in Section 1 above. The following response and reporting will apply:

- a. **Virtual response** - A safe reconnaissance of the suspect item is performed by TToR personnel or other officials. Any initial electronic data (i.e., photos) would be transmitted via cell phone and/or e-mail to UXB and the subcontractor, VRHabilis. To review photos and description. A response from the UXB team will be made within 4 hours of initial contact. If determined by UXB personnel that the item does not represent a hazard, the item may be removed and placed in secure storage location. Removal of the item is required to eliminate having to respond to the same item again.
- b. **One person response** - If, upon review of the reconnaissance data, UXB personnel determine the item is Material Potentially Presenting an Explosive Hazard (MPPEH) additional information will be provided to TToR and/or other appropriate officials regarding the size of the safe exclusion area AND a one person response will be executed in no more than 24 hours. UXO Technician will conduct a detailed reconnaissance of the item. The Technician and virtual team will make a determination as to whether the item is not hazardous or must be blown in place (BIP). If the item is not hazardous it will be removed and placed in secure storage for later destruction. If the item has been determined to be BIP, a UXB demolition team will respond with security of the item maintained by UXB Team and/or the Edgartown Police.
- c. **Demolition Operations** – Demolition operations will be carried out as described in Section 5.

Communication will be in accordance with the approved Abbreviated work plan, Revision 2. The UXB team will provide a secure storage container for the storage of metal debris and munitions related items recovered as a result of the one-man response and placed on property operated by the Edgartown Police in

Edgartown, Massachusetts. The project team personnel, roles and responsibilities are included in Chapter 2 of the Abbreviated Work Plan, Revision 2.

3 Field Investigation Plan

No changes to Chapter 3 of the approved Abbreviated Work Plan, Revision 2.

4 Quality Control Plan

No changes to Chapter 3 of the approved Abbreviated Work Plan, Revision 2.

5 Explosives management Plan

No changes to Chapter 5 of the approved Abbreviated Work Plan, Revision 2.

6 Explosives Siting Plan

No changes to Chapter 6 of the approved Abbreviated Work Plan, Revision 2.

7 Explosives Siting Plan

No changes to Chapter 7 of the approved Abbreviated Work Plan, Revision 2.

8 Property Management Plan

No changes to Chapter 8 of the approved Abbreviated Work Plan, Revision 2.

9 Interim Holding Facility (RCWM)

No changes to Chapter 9 of the approved Abbreviated Work Plan, Revision 2.

10 Physical Security Plan (RCWM)

No changes to Chapter 10 of the approved Abbreviated Work Plan, Revision 2.

11 References

No changes to Chapter 11 of the approved Abbreviated Work Plan, Revision 2.

Appendices

The Appendices in the approved Abbreviated Work Plan, Revision 2 remain unchanged.