

**Charlestown Naval Auxiliary Landing Field**  
**Project 09 – Projected Field Work**  
**23 February to 6 March 2026**

- **Monday (23 February 2026) to Friday (27 February 2026)**
  - Continue off-site monitoring well installation
  - Continue groundwater sampling event from on-site monitoring wells in Ninigret Wildlife Refuge Landfill (NWRL), Charlestown Landfill (CTL), and Water Supply Well Area (WSWA) (*pending access to the refuge*)
  - Conduct well development at newly installed monitoring wells
  
- **Monday (2 March 2026) to Friday (6 March 2026)**
  - Investigative-derived waste management in staging area
  - Conduct borehole geophysics at monitoring wells in WSWA and NWRL (*pending access to the refuge*)