

**Charlestown Naval Auxiliary Landing Field
Project 09 – Projected Field Work
2 March to 13 March 2026**

- **Monday (2 March 2026) to Friday (6 March 2026)**
 - Staging area site visit to assess conditions from recent snowfall
 - Investigative derived waste management (*tentative*)

- **Monday (9 March 2026) to Friday (13 March 2026)**
 - No field work scheduled at this time, pending site access