

**Charlestown Naval Auxiliary Landing Field
Project 09 – Projected Field Work
20 April to 1 May 2026**

- **Monday (20 April 2026) to Friday (24 April 2026)**
 - Continue groundwater sampling across the site
 - Monday & Tuesday: Ninigret Wildlife Refuge access road repairs
 - Wednesday: Investigative-derived waste soil removal

- **Monday (27 April 2026) to Friday (1 May 2026)**
 - Continue groundwater sampling across the site