

Charlestown Naval Auxiliary Landing Field
Project 09 – Projected Field Work
25 May to 5 June 2026

- **Monday (25 May 2026) to Friday (29 May 2026)**
 - Memorial Day – no field work scheduled
 - Tuesday 5/26 - asphalt patching repairs
 - Continue surface water/pore water sampling
 - Grass repairs at Eastern Area Landfill (TBD)

- **Monday (1 June 2026) to Friday (5 June 2026)**
 - Continue surface water/pore water sampling
 - Grass repairs at Eastern Area Landfill (TBD)
 - Utility clearance and vegetation clearing around Water Supply Well Area in preparation of upcoming fieldwork (TBD)
 - Painting monitoring well stickups within Ninigret Wildlife Refuge