

Charlestown Naval Auxiliary Landing Field
Project 09 – Projected Field Work
1 June to 12 June 2026

- **Monday (1 June 2026) to Friday (5 June 2026)**
 - Continue surface water/pore water sampling
 - Continue offshore sediment sampling
 - Grass repairs at Eastern Area Landfill (TBD)
 - Utility clearance and vegetation clearing around Water Supply Well Area in preparation of upcoming fieldwork (TBD)
 - Painting monitoring well stickups within Ninigret Wildlife Refuge
 - Installing boardwalk in Ninigret Wildlife Refuge

- **Monday (8 June 2026) to Friday (12 June 2026)**
 - Continue surface water/pore water sampling