

Charlestown Naval Auxiliary Landing Field
Project 09 – Projected Field Work
29 June to 10 July 2026

- **Monday (29 June 2026) to Friday (3 July 2026)**
 - Monday – Thursday: continue bottleware and materials/equipment prep for July tap water and groundwater sampling events
 - Friday: No field work scheduled due to holiday

- **Monday (6 July 2026) to Friday (10 July 2026)**
 - Monday: mobilize to area
 - Tuesday – Friday:
 - Off-site drinking water sampling
 - Cross Refuge Trail repairs
 - Vegetation clearing around monitoring wells in Burn Pit Area and Ninigret Wildlife Refuge Landfill areas (tentative)
 - Clean out and demobilize tanks from site