AMENDMENT NUMBER 2

PROJECT COOPERATION AGREEMENT Dated January 14, 1997 Between

THE DEPARTMENT OF THE ARMY AND THE STATE OF CONNECTICUT DEPARTMENT OF ENVIRONMENTAL PROTECTION FOR CONSTRUCTION OF THE POINT BEACH HURRICANE AND STORM DAMAGE REDUCTION PROJECT MILFORD, CONNECTICUT

This Amendment Number 2, entered into as of the last day and date below listed by and between the State of Connecticut Department of Environmental Protection (hereinafter "CTDEP"), and the United States of America (hereinafter referred to as the "Government") represented by the District Commander of the New England District, U.S. Army Corps of Engineers;

WITNESSETH THAT:

WHEREAS, the Government entered into a Project Cooperation Agreement (hereinafter "PCA") dated January 14, 1997 with the CTDEP for certain services associated with the Point Beach Hurricane and Storm Damage Reduction Project as defined in the PCA; and

WHEREAS, since the execution of the PCA and Amendment Number 1 (dated October 2, 2000) the total estimated cost of the project has increased which make it necessary to amend the PCA;

AGREEMENT

NOW, THEREFORE, the parties agree to amend the PCA as follows:

- 1. Article II A. 3. is amended by striking the figure "\$3,213,000" and substituting the figure "\$4,309,000" therefore.
- 2. Article VI A. is amended by striking the figure "\$3,243,000" in line 13 and substituting the figure "\$4,352,000" therefore.
- 3. Article VI A. is amended by striking the figure "\$1,135,000" in line 15 and substituting the figure "\$1,481,000" therefore.
- 4. All other provisions of the PCA shall remain in full force and effect unless duly modified or amended.

CONNECTICUT DEPARTMENT OF ENVIRONMENTAL PROTECTION Arthur J. Rocque, Jr. Commissioner, Department of Environmental Protection (date) THE UNITED STATES OF AMERICA Brian E. Osterndorf Colonel, Corps of Engineers District Engineer (date) William B. Gundling Deputy Attorney General State of Connecticut

Dest 10/24/02