

*Pending Flood Stage in the River & CT DEEP permits - weather or delayed permits could alter the schedule

***USACE Herbicide Treatment Schedule - CT River Hydrilla - July/Aug 2024**

Site	July 22 - 26	July 29 - Aug 2	Aug 5-9	Aug 12-16
Keeney Cove	treatment			
Chapman Pond		treatment		
Selden Cove			treatment	
Portland Boat Works	treatment			treatment
Chester Boat Basin				treatment

post treatment monitoring commences at each site through the fall 2024 - and summer/fall 2025