

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 270		Page 1 of 2									
		DATE 14 Sep 2019 - Saturday											
PROJECT Durham Meadows Waterline Remedial Design			CONTRACT NUMBER W912WJ19C0002										
CONTRACTOR Ludlow Construction Co., Inc.		WEATHER Non Work Day Temperature Min 54 °F Max 73 °F No Precipitation No Wind											
QC NARRATIVES No QC narratives entered today													
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) <u>Preparatory Inspections held today</u> No preparatory inspections held today <u>Initial Inspections held today</u> No initial inspections held today													
ACTIVITY START/FINISH <u>Activity No Description</u> No activities were started or finished today													
QC REQUIREMENTS <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;"><u>Requirement No</u></td> <td style="width: 15%;"><u>Type</u></td> <td style="width: 55%;"><u>Description</u></td> <td style="width: 15%;"><u>Results</u></td> </tr> </table> No QC requirements were completed today						<u>Requirement No</u>	<u>Type</u>	<u>Description</u>	<u>Results</u>				
<u>Requirement No</u>	<u>Type</u>	<u>Description</u>	<u>Results</u>										
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;"><u>Item No</u></td> <td style="width: 25%;"><u>Location</u></td> <td style="width: 60%;"><u>Description</u></td> </tr> </table> No QC Deficiency items were issued today						<u>Item No</u>	<u>Location</u>	<u>Description</u>					
<u>Item No</u>	<u>Location</u>	<u>Description</u>											
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;"><u>Item No</u></td> <td style="width: 25%;"><u>Location</u></td> <td style="width: 60%;"><u>Description</u></td> </tr> </table> No QC Deficiency items were corrected today						<u>Item No</u>	<u>Location</u>	<u>Description</u>					
<u>Item No</u>	<u>Location</u>	<u>Description</u>											
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 60%;"><u>Name</u></td> <td style="width: 20%;"><u>First Day</u></td> <td style="width: 20%;"><u>Last Day</u></td> </tr> </table> No Contractors had their first or last day on the site						<u>Name</u>	<u>First Day</u>	<u>Last Day</u>					
<u>Name</u>	<u>First Day</u>	<u>Last Day</u>											
LABOR HOURS <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;"><u>Employer</u></td> <td style="width: 45%;"><u>Labor Classification</u></td> <td style="width: 15%;"><u>Number of Employees</u></td> <td style="width: 15%;"><u>Hours Worked</u></td> </tr> </table> No labor hours were reported today <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 33%;">Total hrs worked to date: 434.0</td> <td style="width: 33%;">Hrs worked MTD: 434.0</td> <td style="width: 34%;">Total: _____</td> </tr> </table>						<u>Employer</u>	<u>Labor Classification</u>	<u>Number of Employees</u>	<u>Hours Worked</u>	Total hrs worked to date: 434.0	Hrs worked MTD: 434.0	Total: _____	
<u>Employer</u>	<u>Labor Classification</u>	<u>Number of Employees</u>	<u>Hours Worked</u>										
Total hrs worked to date: 434.0	Hrs worked MTD: 434.0	Total: _____											
EQUIPMENT HOURS <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%;"><u>Serial Number</u></td> <td style="width: 55%;"><u>Description</u></td> <td style="width: 12.5%;"><u>Idle Hours</u></td> <td style="width: 12.5%;"><u>Operating Hours</u></td> </tr> </table> No equipment hours reported today <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;">Total operating hrs to date: 280.0</td> <td style="width: 12.5%;">Idle hrs MTD: 0.0</td> <td style="width: 12.5%;">Opr hrs MTD: 280.0</td> <td style="width: 50%;">Total: _____</td> </tr> </table>						<u>Serial Number</u>	<u>Description</u>	<u>Idle Hours</u>	<u>Operating Hours</u>	Total operating hrs to date: 280.0	Idle hrs MTD: 0.0	Opr hrs MTD: 280.0	Total: _____
<u>Serial Number</u>	<u>Description</u>	<u>Idle Hours</u>	<u>Operating Hours</u>										
Total operating hrs to date: 280.0	Idle hrs MTD: 0.0	Opr hrs MTD: 280.0	Total: _____										
MISHAP REPORTING (Describe mishaps) No mishaps reported today													

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 270	Page 2 of 2	
		DATE 14 Sep 2019 - Saturday		
PROJECT Durham Meadows Waterline Remedial Design		CONTRACT NUMBER W912WJ19C0002		
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.		
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE	