

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 291		Page 1 of 2												
		DATE 05 Oct 2019 - Saturday														
PROJECT Durham Meadows Waterline Remedial Design			CONTRACT NUMBER W912WJ19C0002													
CONTRACTOR Ludlow Construction Co., Inc.		WEATHER Non Work Day Temperature Min 34 °F Max 59 °F No Precipitation No Wind														
QC NARRATIVES ADDITIONAL COMMENTS Saturday, Non Work Day																
PREP/INITIAL DATES (Preparatory and initial dates held and advance notice) Preparatory Inspections held today _____ No preparatory inspections held today Initial Inspections held today _____ No initial inspections held today																
ACTIVITY START/FINISH Activity No Description _____ No activities were started or finished today																
QC REQUIREMENTS <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">Requirement No</td> <td style="width: 15%;">Type</td> <td style="width: 55%;">Description</td> <td style="width: 15%;">Results</td> </tr> </table> No QC requirements were completed today						Requirement No	Type	Description	Results							
Requirement No	Type	Description	Results													
ISSUED QA/QC DEFICIENCY (Describe QA and QC Deficiency items issued) <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">Item No</td> <td style="width: 20%;">Location</td> <td style="width: 55%;">Description</td> </tr> </table> No QC Deficiency items were issued today						Item No	Location	Description								
Item No	Location	Description														
CORRECTED QA/QC DEFICIENCY (Report QC and QA Deficiency items corrected) <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">Item No</td> <td style="width: 20%;">Location</td> <td style="width: 55%;">Description</td> </tr> </table> No QC Deficiency items were corrected today						Item No	Location	Description								
Item No	Location	Description														
CONTRACTORS ON SITE (Report first and/or last day contractors were on site) <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 55%;">Name</td> <td style="width: 20%;">First Day</td> <td style="width: 25%;">Last Day</td> </tr> </table> No Contractors had their first or last day on the site						Name	First Day	Last Day								
Name	First Day	Last Day														
LABOR HOURS <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;">Employer</td> <td style="width: 45%;">Labor Classification</td> <td style="width: 15%;">Number of Employees</td> <td style="width: 15%;">Hours Worked</td> </tr> </table> No labor hours were reported today <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 25%;">Total hrs worked to date:</td> <td style="width: 15%;">1,457.0</td> <td style="width: 25%;">Hrs worked MTD:</td> <td style="width: 15%;">324.0</td> <td style="width: 20%;">Total:</td> </tr> </table>						Employer	Labor Classification	Number of Employees	Hours Worked	Total hrs worked to date:	1,457.0	Hrs worked MTD:	324.0	Total:		
Employer	Labor Classification	Number of Employees	Hours Worked													
Total hrs worked to date:	1,457.0	Hrs worked MTD:	324.0	Total:												
EQUIPMENT HOURS <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%;">Serial Number</td> <td style="width: 50%;">Description</td> <td style="width: 10%;">Idle Hours</td> <td style="width: 10%;">Operating Hours</td> </tr> </table> No equipment hours reported today <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 20%;">Total operating hrs to date:</td> <td style="width: 10%;">769.0</td> <td style="width: 10%;">Idle hrs MTD:</td> <td style="width: 10%;">0.0</td> <td style="width: 10%;">Opr hrs MTD:</td> <td style="width: 10%;">195.0</td> <td style="width: 20%;">Total:</td> </tr> </table>						Serial Number	Description	Idle Hours	Operating Hours	Total operating hrs to date:	769.0	Idle hrs MTD:	0.0	Opr hrs MTD:	195.0	Total:
Serial Number	Description	Idle Hours	Operating Hours													
Total operating hrs to date:	769.0	Idle hrs MTD:	0.0	Opr hrs MTD:	195.0	Total:										
MISHAP REPORTING (Describe mishaps) No mishaps reported today																

CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION		REPORT NUMBER 291	Page 2 of 2
		DATE 05 Oct 2019 - Saturday	
PROJECT Durham Meadows Waterline Remedial Design		CONTRACT NUMBER W912WJ19C0002	
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE