

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR)</b> <b>DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <div style="display: flex; justify-content: space-between;"> <span>350</span> <span>Page 1 of 2</span> </div>	
		DATE 03 Dec 2019 - Tuesday	
PROJECT Durham Meadows Waterline Remedial Design		CONTRACT NUMBER W912WJ19C0002	
CONTRACTOR Ludlow Construction Co., Inc.	WEATHER Weather Caused Critical Delay Temperature Min 28 °F Max 37 °F 0.82 IN Precipitation 20 MPH Wind		
<b>QC NARRATIVES</b> <b>ADDITIONAL COMMENTS</b> Arrived at work at 6:00 AM. Left at 8:00 AM Work was cancelled because of the snow storm. No work today. Left around 8:00 AM PROJECT LAISON COORDINATOR: Job Narrative: No Construction Activity – Snow Storm: MJC worked on As-Built Drawings for Main Street in Durham. Worked on the Agenda for Thursday's Progress Meeting.			
<b>JOB SAFETY</b> No work was performed today.			
<b>PREP/INITIAL DATES</b> (Preparatory and initial dates held and advance notice) Preparatory Inspections held today <b>No preparatory inspections held today</b> Initial Inspections held today <b>No initial inspections held today</b>			
<b>ACTIVITY START/FINISH</b> <div style="display: flex; justify-content: space-between;"> <span>Activity No</span> <span>Description</span> </div> <hr/> <b>No activities were started or finished today</b>			
<b>QC REQUIREMENTS</b> <div style="display: flex; justify-content: space-between;"> <span>Requirement No</span> <span>Type</span> <span>Description</span> <span>Results</span> </div> <hr/> <b>No QC requirements were completed today</b>			
<b>ISSUED QA/QC DEFICIENCY</b> (Describe QA and QC Deficiency items issued) <div style="display: flex; justify-content: space-between;"> <span>Item No</span> <span>Location</span> <span>Description</span> </div> <hr/> <b>No QC Deficiency items were issued today</b>			
<b>CORRECTED QA/QC DEFICIENCY</b> (Report QC and QA Deficiency items corrected) <div style="display: flex; justify-content: space-between;"> <span>Item No</span> <span>Location</span> <span>Description</span> </div> <hr/> <b>No QC Deficiency items were corrected today</b>			
<b>CONTRACTORS ON SITE</b> (Report first and/or last day contractors were on site) <div style="display: flex; justify-content: space-between;"> <span>Name</span> <span>First Day</span> <span>Last Day</span> </div> <hr/> <b>No Contractors had their first or last day on the site</b>			
<b>LABOR HOURS</b> <div style="display: flex; justify-content: space-between;"> <span>Employer</span> <span>Labor Classification</span> <span>Number of Employees</span> <span>Hours Worked</span> </div> <hr/> <b>No labor hours were reported today</b> <div style="display: flex; justify-content: space-between;"> <span>Total hrs worked to date: 7,773.5</span> <span>Hrs worked MTD: 0.0</span> <span>Total:</span> </div>			
<b>EQUIPMENT HOURS</b> <div style="display: flex; justify-content: space-between;"> <span>Serial Number</span> <span>Description</span> <span>Idle Hours</span> <span>Operating Hours</span> </div>			

<b>CONTRACTORS QUALITY CONTROL REPORT (QCR) DAILY LOG OF CONSTRUCTION</b>		REPORT NUMBER <b>350</b>	Page 2 of 2
		DATE <b>03 Dec 2019 - Tuesday</b>	
PROJECT <b>Durham Meadows Waterline Remedial Design</b>		CONTRACT NUMBER <b>W912WJ19C0002</b>	
<b>No equipment hours reported today</b> Total operating hrs to date:   6,842.5      Idle hrs MTD:       0.0      Opr hrs MTD:       0.0      Total: _____			
<b>MISHAP REPORTING</b> (Describe mishaps) <b>No mishaps reported today</b>			
CONTRACTOR CERTIFICATION		On behalf of the contractor, I certify that this Report is complete and correct and all equipment and material used and work performed during this Reporting period are in compliance with the contract plans and specifications, to the best of my knowledge, except as noted above.	
QC REPRESENTATIVE'S SIGNATURE	DATE	SUPERINTENDENT'S INITIALS	DATE