

**QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 1043 Page 1 of 1

DATE
26 Oct 2021 - Tuesday

PROJECT
Durham Meadows Waterline Remedial Design

CONTRACT NUMBER
W912WJ19C0002

CONTRACTOR
Ludlow Construction Co., Inc.

WEATHER
Weather Caused Critical Delay
Temperature Min 55 °F Max 61 °F
No Precipitation No Wind

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS

STRUCTURAL EXCAVATION	BORROW EXCAVATION	EMBANKMENT	CONCRETE	STRUCTURE
0 %	0 %	0 %	0 %	0 %

TEMPERATURE		WIND
MINIMUM	MAXIMUM	
55 °F	61 °F	0 MPH

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT LEAD TO A CHANGE ORDER OR FINDING OF FACT? NO YES (Explain)

24 HOUR PRECIPITATION

INCHES	ENDING
0.00	M

NUMBER OF GOVERNMENT EMPLOYEES

SUPERVISORY	OFFICE	LAYOUT	INSPECTION	TOTAL	LABOR
0	0	0	1	1	0

RIVER STAGE	
FEET	TIME
0.0	M

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY	SKILLED	LABORERS	TOTAL
0	0	0	0

NUMBER OF SHIFTS 1 2 3

FROM	TO	FROM	TO	FROM	TO
0700	1530 M	M	M	M	M

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

QA NARRATIVES

Progress of Work, Causes and Extent of Delays:

Unresolved Issue: No

Shift: 1

Kurt Mintell
NO WORK today due to heavy rain and wind (Noreaster)

QA REPRESENTATIVE'S SIGNATURE	DATE	RE/PROJECT ENGR'S INITIALS	DATE
-------------------------------	------	----------------------------	------