

**QUALITY ASSURANCE REPORT (QAR)
DAILY LOG OF CONSTRUCTION**

REPORT NUMBER 750 Page 1 of 1

DATE
06 Jan 2021 - Wednesday

PROJECT
Durham Meadows Waterline Remedial Design

CONTRACT NUMBER
W912WJ19C0002

CONTRACTOR
Ludlow Construction Co., Inc.

WEATHER
Weather Caused No Delay
Temperature Min 0 °F Max 0 °F
No Precipitation No Wind

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS

STRUCTURAL EXCAVATION	BORROW EXCAVATION	EMBANKMENT	CONCRETE	STRUCTURE
0 %	0 %	0 %	0 %	0 %

TEMPERATURE		WIND
MINIMUM	MAXIMUM	
0 °F	0 °F	0 MPH

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT LEAD TO A CHANGE ORDER OR FINDING FO FACT? NO YES (Explain)

24 HOUR PRECIPITATION

INCHES	ENDING
0.00	M

NUMBER OF GOVERNMENT EMPLOYEES

SUPERVISORY	OFFICE	LAYOUT	INSPECTION	TOTAL	LABOR
0	0	0	1	1	0

RIVER STAGE	
FEET	TIME
0.0	M

NUMBER OF CONTRACTOR'S EMPLOYEES

SUPERVISORY	SKILLED	LABORERS	TOTAL
0	0	0	0

NUMBER OF SHIFTS 1 2 3

FROM	TO	FROM	TO	FROM	TO
0700	1530 M	M	M	M	M

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

QA NARRATIVES

Miscellaneous Remarks and Visitors to Project:

Unresolved Issue: No

Shift: 1

Kurt Mintell
Discussion with Bill Gregario - there are no current icing issues on the tank access road.

John Jenkins - advised him Contractor would be onsite next WED to cold patch any holes or dips where needed.
NO issues with Durham DPW this week.

Contractor not onsite today - scheduled for next week.

QA REPRESENTATIVE'S SIGNATURE	DATE	RE/PROJECT ENGR'S INITIALS	DATE
-------------------------------	------	----------------------------	------