

<b>QUALITY ASSURANCE REPORT (QAR)</b> <b>DAILY LOG OF CONSTRUCTION</b>					REPORT NUMBER 668		Page 1 of 1	
					DATE 16 Oct 2020 - Friday			
PROJECT Durham Meadows Waterline Remedial Design					CONTRACT NUMBER W912WJ19C0002			
CONTRACTOR Ludlow Construction Co., Inc.					WEATHER Weather Caused Non-Critical Delay Temperature Min 54 °F Max 55 °F No Precipitation No Wind			
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS					TEMPERATURE		WIND	
STRUCTURAL EXCA- VATION	BORROW EXCA- VATION	EMBANKMENT	CONCRETE	STRUCTURE	MINIMUM	MAXIMUM		
0 %	0 %	0 %	0 %	0 %	54 °F	55 °F	0 MPH	
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT LEAD TO A CHANGE ORDER OR FINDING FO FACT?					24 HOUR PRECIPITATION			
					INCHES		ENDING	
NUMBER OF GOVERNMENT EMPLOYEES SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR					RIVER STAGE			
					FEET		TIME	
0	0	0	1	1	0	0.0		M
NUMBER OF CONTRACTOR'S EMPLOYEES					NUMBER OF SHIFTS			
					<input type="checkbox"/> 1 <input checked="" type="checkbox"/> 2 <input type="checkbox"/> 3			
0	0	0	0	0700	1200 M	M	M	M
Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite. NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.								
<b>QA NARRATIVES</b> <div style="display: flex; justify-content: space-between;"> <div> <b>Work Performed Today:</b>             Kurt Mintell            NO work on state road - this was not due to CTDOT request. Ludlow made this decision on their based on the weather reporting heavy rain.            The rain did not begin until approx 12 noon. Jon Pio commented that they could have gotten 100LF of permanent paving done if they had not canceled the paving crew.             DN Tank wound wire and and worked on the access panels at the tank. They left the site at approx. 12 noon due to rain.         </div> <div>           Unresolved Issue: No      Shift: 1         </div> </div>								
QA REPRESENTATIVE'S SIGNATURE			DATE		RE/PROJECT ENGR'S INITIALS		DATE	