

QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION					REPORT NUMBER 706		Page 1 of 1	
					DATE 23 Nov 2020 - Monday			
PROJECT Durham Meadows Waterline Remedial Design					CONTRACT NUMBER W912WJ19C0002			
CONTRACTOR Ludlow Construction Co., Inc.					WEATHER Weather Caused Non-Critical Delay Temperature Min 37 °F Max 55 °F 0.50 IN Precipitation No Wind			
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS					TEMPERATURE		WIND	
STRUCTURAL EXCA- VATION	BORROW EXCA- VATION	EMBANKMENT	CONCRETE	STRUCTURE	MINIMUM	MAXIMUM		
50 %	50 %	50 %	50 %	0 %	37 °F	55 °F	0 MPH	
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT LEAD TO A CHANGE ORDER OR FINDING FO FACT?					24 HOUR PRECIPITATION			
					INCHES		ENDING	
NUMBER OF GOVERNMENT EMPLOYEES SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR					RIVER STAGE			
					FEET		TIME	
0	0	0	0	0	0	0.0		M
NUMBER OF CONTRACTOR'S EMPLOYEES					NUMBER OF SHIFTS			
					<input type="checkbox"/> 1 <input checked="" type="checkbox"/> 2 <input type="checkbox"/> 3			
0	0	0	0	0	FROM	TO	FROM	TO
					M		M	M
Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite. NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.								
QA NARRATIVES Days of No work and Reasons for Same: Kurt Mintell KTR sent text message at 0630 No Work Today There was rain from 0700 - 1200 - sometimes heavy								
QA REPRESENTATIVE'S SIGNATURE			DATE		RE/PROJECT ENGR'S INITIALS		DATE	