

QUALITY ASSURANCE REPORT (QAR) DAILY LOG OF CONSTRUCTION					REPORT NUMBER 743		Page 1 of 0	
					DATE 30 Dec 2020 - Wednesday			
PROJECT Durham Meadows Waterline Remedial Design					CONTRACT NUMBER W912WJ19C0002			
CONTRACTOR Ludlow Construction Co., Inc.					WEATHER Weather Caused No Delay Temperature Min 42 °F Max 42 °F No Precipitation No Wind			
PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS					TEMPERATURE		WIND	
STRUCTURAL EXCA- VATION	BORROW EXCA- VATION	EMBANKMENT	CONCRETE	STRUCTURE	MINIMUM	MAXIMUM		
0 %	0 %	0 %	0 %	0 %	42 °F	42 °F	0 MPH	
HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT LEAD TO A CHANGE ORDER OR FINDING FO FACT?					24 HOUR PRECIPITATION			
					INCHES		ENDING	
NUMBER OF GOVERNMENT EMPLOYEES SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR					RIVER STAGE			
					FEET		TIME	
0	0	0	1	1	0	0.0		M
NUMBER OF CONTRACTOR'S EMPLOYEES					NUMBER OF SHIFTS			
					<input type="checkbox"/> 1 <input checked="" type="checkbox"/> 2 <input type="checkbox"/> 3			
1	1	0	2	0700	1530	M	M	M
Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite. NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.								
QA NARRATIVES								
Work Performed Today: Kurt Mintell Jon Pio & Bill Dacruz onsite today, performed the following work: 1. Trench inspection of the project- there were some dips and holes noted on Maple & Pickett lane in Durham. 2. Install approx 90 LF opf silt fence on the shared access road to prevent water form seeping onto the road & freezing - noted no ice today on the access road. 3. Inspect PRV vault & pump out standing water. 4. Cold patch on Pickett & Maple in pot holes					Unresolved Issue: No Shift: 1			
Miscellaneous Remarks and Visitors to Project: Kurt Mintell Phone call with JOhn Jenkins - Durham DPW. I informed him that pot holes were being filled on Pickett & Maple - No Issues today. No customer interactions or issues. NO correspondence with CTDOT					Unresolved Issue: No Shift: 1			
QA REPRESENTATIVE'S SIGNATURE			DATE		RE/PROJECT ENGR'S INITIALS		DATE	