
CONTRACTOR
Ludlow Construction Co., Inc.

WEATHER
Weather Caused No Delay
 Temperature Min 0 °F  Max 0 °F
 No Precipitation  No Wind

QUALITY ASSURANCE  REPORT (QAR)
DAILY LOG OF CONSTRUCTION

REPORT NUMBER

870
Page 1 of 0

DATE

06 May 2021 - Thursday

PROJECT

Durham Meadows Waterline Remedial Design

CONTRACT NUMBER

W912WJ19C0002

PORTION OF SCHEDULED DAY SUITABLE FOR OPERATIONS TEMPERATURE WIND

0 %

STRUCTURAL EXCA-
VATION

BORROW EXCA-
VATION

0 %

EMBANKMENT

0 %

CONCRETE

0 %

STRUCTURE

0 %

MINIMUM

0 °F

MAXIMUM

0 °F 0 MPH

24 HOUR PRECIPITATION

INCHES

0.00

ENDING

M

RIVER STAGE

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT
LEAD TO A CHANGE ORDER OR FINDING OF FACT?

X NO

YES (Explain)

NUMBER OF GOVERNMENT EMPLOYEES

SUPERVISORY OFFICE LAYOUT INSPECTION TOTAL LABOR FEET TIME

M2 0 0 2 4 0 0.0

NUMBER OF CONTRACTOR'S EMPLOYEES NUMBER OF SHIFTS 1 X 2 3

SUPERVISORY SKILLED LABORERS TOTAL FROM TO FROM TO FROM TO

MMMMM0 0 0 0 0700 1530

Attach a list of the following. (a) Major items of equipment either idle or working, and (b) Number and classification of contractor personnel onsite.
NOTE: if the contractor's Quality Control Report (QCR) contains the information it need not be repeated.

QA NARRATIVES

Work Performed Today: Shift: 1Unresolved Issue: No

Kurt Mintell
Ludlow Crew is working at the Booster Station on the frost walls. They are assembling the rebar horizontals onto the existing verticals
coming out of the previously placed footing.
 Begin placing 48 inch form panels. Straightening the forms with braces.

CQC Inspection Phases Attended and Instructions Given: Shift: 1Unresolved Issue: No

Kurt Mintell
Inspected today at the BOOSTER Station:
---------------------------------------------
1. Horizontal 90 degree rebar corners meet & exceeds minimum requirement.
2. Noted string line used to straighten the concrete forms - bracing and pins used to adjust the panels.
3. Whalers and double 2x4 to keep panels straight.
4. Outline of footing is square- pulled diagonals to verify.
5. Forms are centered on the footing.
6. Rebar is not closer than 3" from form or concrete edge.
7. QCM will verify concrete design mix and testing requirement on Monday prior to the placement.

CQC Inspection Phases Attended and Instructions Given: Shift: 1Unresolved Issue: No

Kurt Mintell
UPCOMING Inspection after reviewing the frost wall for Booster Station email sent to QCM

Russell,
Per our meeting this morning. Please notify the team when you are ready for inspection of the Frost Wall forms prior to concrete
placement. I would like to review the following items at the inspection:
1. Concrete mix and testing requirements.
2. Frost wall is 10” thick and 3’10” tall and centered on the footing.
3. Rebar is installed as shown on F-3 & F-4 with proper overlap.
4. Forms are properly braced.
5. Ensure 3” of coverage – meaning rebar is not closer than 3” from the inside of the form face.
6. Safety & Traffic Control.
8. Frost wall form are square on the footing - to the extent the foundation allows.

If anyone would like to add additional comments please do.

Safety: Shift: 1Unresolved Issue: No

Kurt Mintell
Safety Inspection:
1. PPE good
2. Traffic pattern/control - none needed today.
3. Working in excavation - at booster station footing - no trench box needed
4. Muddy & trip hazards identified.
4. Situational awareness while working around heavy equipment.
5. Proper lifting techniques - lift with knees not low back
6. COVID - no discussion today
7. Concrete placement today - NONE TODAY
8. Caps on REBAR at booster station - good.
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